COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2021

ESTI MATE SUMVARY 11:04: 11
CONTI D C22776 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22776-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 158.0 DAYS TIME ALLOW 10/31/202 FI XED COVPLETI ON DAl
SH13 FORTI FI CATI ON CREEK NORTH PERCENT TIME:  26.92 ORI G TIME ALLOW 10/ 31/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0132- 022
SH13 FORTI FI CATI ON CREEK NORTH
NAME OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 03/24/2021
P. O BOX 4356 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 03/ 24/ 2021
DATE AWARDED 12/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 03/ 24/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 20, 132, 648.52 PARTI Cl PATI NG $ 99, 150. 00 $ 0.00
AWARD PRQJECT AMTI:  $ 19,500, 000. 00 NON- PARTI Cl PATI NG 7,756, 502. 27 2,354,582.25
PERCENT COMPLETE: 39. 02% TOTAL EARNI NGS 7, 855, 652. 27 2,354,582. 25
FUNDS AVAI LABLE: $ 12,276, 996.25 STOCKPI LED MATERI ALS 199, 019.79 9, 988. 87
GROSS EARNI NGS 8, 054, 672. 06 2,364,571. 12
TOTAL CLAI M5 $ 0.00 RETAI NAGE -215, 441. 17 -70, 637. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,839, 230. 89 2,293, 933. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,839, 230. 89 2,293, 933. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,293, 933. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 860
LS 0. 140 20, 659. 78
147, 569. 85000 1. 000 147, 569. 85
0010 202-00015 Renoval of Headwal | 28. 000 8. 000
EACH 3. 000 1, 434. 00
478. 00000 11. 000 5, 258. 00
0015 202-00020 Renoval of Concrete Box Cul vert 2.000 2.000
EACH 0. 000 0.00
7, 130. 00000 2.000 14, 260. 00
0020 202-00035 Renoval of Pipe 1, 184. 000 574. 000
LF 155. 000 5,952. 00
38. 40000 729. 000 27,993. 60
0025 202-00090 Renoval of Delineator 130. 000 130. 000
EACH 0. 000 0.00
12. 40000 130. 000 1, 612. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 354. 000 1, 354. 000
SY 0. 000 0. 00
5. 15000 1, 354. 000 6,973. 10
0035 202-00250 Renopval of Pavenment Marking 50, 100. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0045 202-00810 Renoval of Ground Sign 13. 000 10. 000
EACH 0. 000 0.00
124. 00000 10. 000 1, 240. 00
0050 202-01000 Renoval of Fence 57, 834. 000 42,144. 000
LF 6, 942. 000 6, 594. 90
0. 95000 49, 086. 000 46, 631. 70
0055 202-01035 Renoval of Gate 32. 000 24.000
EACH 1. 000 124.00

124. 00000 25. 000 3,100. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 940. 000 940. 000
LF 0. 000 0.00
4. 35000 940. 000 4, 089. 00
0065 202-01300 Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
404. 00000 8. 000 3, 232.00
0070 202-01400 Renoval of Cattle Guard 2.000 0. 000
EACH 0. 000 0.00
2,560. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0080 203-00050 Unsuitable Material 20, 000. 000 7, 100. 000
CcY 3,711. 000 19, 297. 20
5.20000 10, 811. 000 56, 217. 20
0085 203- 00060 Enmbanknment Material (Conplete In Place) 211, 739. 000 138, 786. 000
cY 60, 372. 000 452, 790. 00
7.50000 199, 158. 000 1, 493, 685. 00
0090 203-00510 Rock Fill (Special) 0. 000 0. 000
cY 0. 000 0.00
27.10000 0. 000 0. 00
0095 203-01100 Proof Rolling 40. 000 13. 500
HOUR 8.500 858. 50
101. 00000 22.000 2,222.00
0100 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
124.00000 0. 000 0. 00
0110 203-01550 Dozi ng 20. 000 2.000
HOUR 1. 000 248. 00

248. 00000 3. 000 744.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 40. 000 9. 000
HOUR 3. 000 432.00
144. 00000 12. 000 1, 728.00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 3. 000 354. 00
118. 00000 3. 000 354. 00
0125 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 203-01597 Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
402. 00000 12. 000 4,824.00
0135 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
44.80000 0. 000 0. 00
0140 206-00065  Structure Backfill (FlowFill) 96. 200 27.000
cY 0. 000 0. 00
335. 00000 27.000 9, 045. 00
0145 207-00205 Topsoi | 32, 000. 000 7, 248. 000
cY 9, 912. 000 34, 196. 40
3. 45000 17, 160. 000 59, 202. 00
0150 207-00210 St ockpi | e Topsoi l 32, 000. 000 27,526. 000
(14 4,474.000 13, 869. 40
3.10000 32, 000. 000 99, 200. 00
0155 207-00305 Wetland Topsoil 52.000 0. 000
cY 0. 000 0. 00
45.50000 0. 000 0. 00
0160 208-00002 Erosion Log Type 1 (12 Inch) 9, 000. 000 2,471.000
LF 2,034. 000 8, 542. 80
4.20000 4, 505. 000 18, 921. 00
0165 208-00013 Erosi on Log Type 1 (20 Inch) 700. 000 382. 000
LF 104. 000 660. 40

6. 35000 486. 000 3, 086. 10



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00046

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0210

208- 00400

0215

209- 00600

0220 210-00001

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Control

Dust

Pal I'i ati ve (Magnesium Chl ori de)

Reset Structure 24 FT Cattle Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
167. 000
LF
5. 25000
2.000
EACH
3, 110. 00000
1. 000
EACH
4, 350. 00000
200. 000
HOUR
44. 80000
40. 000
HOUR
109. 00000
80. 000
HOUR
160. 00000
160. 000
HOUR
66. 80000
60. 000
DAY
204. 00000
1. 000
LS
18, 650. 00000
90, 000. 000
GAL
1. 20000
1. 000
EACH

4,480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
167. 000
167. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

24.000
25. 000
49. 000

5. 000
0. 000
5. 000

52.500
8. 000
60. 500

9. 000
100. 000
109. 000

33.500
12. 500
46. 000

0. 000
0. 000
0. 000

22,600. 000
32, 350. 000
54, 950. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 09/ 02/ 2021

876.

1,120

1, 280

6, 680

2,550

38, 820

75

.00

.00

00

.00

00

00

00

.00

00

.00

11:04: 11

AMOUNT

876.

6,220

4, 350

2,195

545.

9, 680

7,281.

9, 384

65, 940

75

00

00

20

00

00

20

00

.00

00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0.00
808. 00000 0. 000 0.00
0230 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0.00
435. 00000 0. 000 0. 00
0235 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0.00
4, 350. 00000 0. 000 0.00
0240 212-00006 Seedi ng (Native) 65. 000 0. 000
ACRE 0. 000 0.00
749. 00000 0. 000 0. 00
0245 212-00028 Seedi ng (Wt | ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0.00
0250 212-00032 Soi | Condi ti oning 65. 000 0. 000
ACRE 0. 000 0.00
1, 070. 00000 0. 000 0.00
0255 213-00007 Mul ching (Wood Strand) 60. 000 0. 000
ACRE 0. 000 0. 00
6, 660. 00000 0. 000 0.00
0255 MATERI AL ALLOMNCE Wod Strand Ml ch 19. 200
ACRE 0. 000 0.00
4, 620. 00000 19. 200 88, 704. 00
0255 MATERI AL ALLOWANCE Wpod Strand Ml ch 0. 000
ACRE 10. 800 51, 095. 99
4,731. 11000 10. 800 51, 095. 99
0260 213-00011  Milching (Hydraulic) 0. 000 0. 000
ACRE 0. 000 0.00
1, 470. 00000 0. 000 0.00
0265 213-00150 Bonded Fi ber Matrix 40. 000 30. 100
ACRE 1.400 3, 766. 00

2,690. 00000 31.500 84, 735. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 215-00700 Transpl ant Sod 503. 000 503. 000
SY 0. 000 0.00
76. 80000 503. 000 38, 630. 40
0275 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 30, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0280 217-00000 Her bi ci de Treat nment 5, 000. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0285 240- 00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
264. 00000 8. 000 2,112.00
0290 240-00010 Renoval of Nests 4. 000 4. 000
HOUR 0. 000 0. 00
304. 00000 4.000 1, 216. 00
0295 240-00020 Netting 47. 000 47.000
SY 0. 000 0. 00
59. 40000 47.000 2,791.80
0300 304-01000 Aggregate Base Course (Cl ass 1) 63, 910. 000 9, 733. 830
TON 30, 474. 200 475,397. 52
15. 60000 40, 208. 030 627, 245. 27
0305 304-06000  Aggregate Base Course (Cl ass 6) 52, 000. 000 0. 000
TON 17, 432. 940 271, 953. 86
15. 60000 17, 432. 940 271, 953. 86
0310 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 75, 663. 000 71, 814. 000
8-12"
( ) SY 3,770. 000 10, 933. 00
2.90000 75, 584. 000 219, 193. 60
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
176. 00000 0. 000 0. 00
0320 403-34701 Hot M x Asphalt (Grading SX) (75) 44, 435. 000 0. 000
TON 0. 000 0. 00

75.10000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 1, 752. 000 0. 000
TON 0. 000 0. 00
410. 00000 0. 000 0. 00
0330 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 910. 000 0. 000
TON 0. 000 0. 00
593. 00000 0. 000 0. 00
0335 411-10255 Enul sified Asphalt (Sl ow Setting) 15, 225. 000 0. 000
GAL 0. 000 0. 00
3. 75000 0. 000 0. 00
0340 420-00112 Geotextile (Drainage) (dass 1) 3, 678. 000 0. 000
SY 2,316. 000 8, 106. 00
3.50000 2, 316. 000 8, 106. 00
0345 420-00133  Geotextile (Separator) (Cl ass 2) 20, 252. 000 10, 646. 000
SY 7,089. 000 16, 659. 15
2. 35000 17, 735. 000 41, 677. 25
0350 506-00209 Ri prap (9 Inch) 77.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0355 506-00212 Riprap (12 Inch) 116. 000 0. 000
cY 0. 000 0. 00
81. 60000 0. 000 0. 00
0360 506-00218 Ri prap (18 Inch) 409. 000 0. 000
cY 0. 000 0. 00
98. 50000 0. 000 0. 00
0365 506-01020 Geogri d Rei nf orcenment 35, 000. 000 11, 886. 000
SY 10, 582. 000 22,751. 30
2.15000 22, 468. 000 48, 306. 20
0370 507-00750 Irrigation Ditch System 0. 000 0. 000
LS 0. 000 0. 00
5, 780. 00000 0. 000 0. 00
0375 601-03030 Concrete Class D (Box Cul vert) 240. 400 0. 000
CcY 51. 900 35, 188. 20

678. 00000 51. 900 35, 188. 20



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 602-00020 Reinforcing Steel (Epoxy Coated) 15, 124. 000 0. 000
LB 2, 304. 000 5, 184. 00
2.25000 2,304.000 5,184. 00
0385 603-00001 Annul ar Space Grouting 69. 000 0. 000
cY 0. 000 0. 00
342.00000 0. 000 0.00
0390 603-00060 Culvert Lining (60 Inch) 96. 000 0. 000
LF 0. 000 0.00
951. 00000 0. 000 0. 00
0395 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 149. 000 0. 000
LF 80. 000 7,576. 00
94. 70000 80. 000 7,576. 00
0395 MATERI AL ALLOWANCE 24" RCP 136. 000
LF - 80. 000 -3,428. 80
42.86000 56. 000 2,400. 16
0400 603-05024 24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 2.000 2,600. 00
1, 300. 00000 2.000 2, 600. 00
0400 MATERI AL ALLOWANCE 24" RCES 2.000
EACH -2.000 -1,540. 00
770. 00000 0. 000 0. 00
0405 603-30018 18 Inch Steel End Section 14. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0405 MATERI AL ALLOWANCE 18" Steel FES 10. 000
EACH 0. 000 0.00
133. 38000 10. 000 1, 333. 80
0410 603-30024 24 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0.00
0410 MATERI AL ALLOWANCE 24" Steel FES 4.000
EACH 0. 000 0.00

199. 07000 4. 000 796. 28



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 603-30030 30 Inch Steel End Section 6. 000 0. 000
EACH 1. 000 1, 370. 00
1, 370. 00000 1. 000 1, 370. 00
0415 MATERI AL ALLOMNCE 30" Steel FES (Various) 12. 000
EACH -1.000 -1, 056. 08
1, 056. 07500 11. 000 11, 616. 83
0420 603-30036 36 Inch Steel End Section 5. 000 0. 000
EACH 3.000 10, 110. 00
3, 370. 00000 3. 000 10, 110. 00
0420 MATERI AL ALLOMNCE 36" Steel FES 5. 000
EACH -3.000 -7,979. 85
2, 659. 95000 2.000 5,319. 90
0425 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 940. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE 60" Steel FES 1. 000
EACH 0. 000 0. 00
7,103. 88000 1. 000 7,103.88
0430 603-70808  8x8 Foot Concrete Box Cul vert (Precast) 145. 000 145. 000
LF 0. 000 0. 00
1, 430. 00000 145. 000 207, 350. 00
0435 603-71010 10x10 Foot Concrete Box Cul vert (Precast) 130. 000 130. 000
LF 0. 000 0. 00
1, 750. 00000 130. 000 227,500. 00
0440 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7,925. 000 0. 000
LF 0. 000 0. 00
31. 40000 0. 000 0. 00
0445 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0450 606-01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00

1, 810. 00000 0. 000 0. 00
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PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0460 607-00005 End Post 80. 000 21.000
EACH 6. 000 1, 116. 00
186. 00000 27.000 5,022. 00
0465 607-00010  Corner and Line Brace Post 95. 000 15. 000
EACH 8. 000 1,992. 00
249. 00000 23.000 5,727.00
0470 607-00015 End Post (Special) 85. 000 21.000
EACH 7.000 2,961. 00
423. 00000 28. 000 11, 844.00
0475 607-00020  Corner and Line Brace Post (Special) 154. 000 20. 000
EACH 18. 000 12,294.00
683. 00000 38. 000 25,954. 00
0480 607-01110 Fence Barbed Wre Wth Treated Woden Posts (Special) 609. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0485 607-11300 Fence Conbination Wre Wth Treated Woden Posts 23, 751. 000 5, 990. 000
LF 2,452. 000 11, 156. 60
4.55000 8, 442. 000 38,411. 10
0490 607-11360 Fence Deer (Special) 31, 301. 000 5, 306. 000
LF 4,641. 000 50, 586. 90
10. 90000 9, 947. 000 108, 422. 30
0495 607-11455 Fence Wod 30. 000 0. 000
LF 0. 000 0. 00
31.10000 0. 000 0. 00
0500 607-11525 Fence (Plastic) 310. 000 310. 000
LF 0. 000 0. 00
3. 85000 310. 000 1,193.50
0505 607-60000 Deer Gate 84. 000 0. 000
EACH 0. 000 0. 00

426. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0510

0515

0520

0525

0530

0535

0540

0545

0550

0555

0560

607-60008

607-60112

607-60116

607-60117

611-00024

611- 00200

612-00001

612- 00003

613-81900

614- 00012

614-01573

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

ROADWAY

Gane Ranp (Special)

12 Foot Gate

16 Foot Gate

16 Foot Gate (Special)

24 Foot Cattle Guard

Ft Electrified Wldlife Barrier

Del i neator (Type I)

Del i neator (Type I11)

Mobi | e Li ght Tower

Sign Panel (Class Il)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

24 FT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
8, 080. 00000
10. 000
EACH
311. 00000
17. 000
EACH
559. 00000
25. 000
EACH
1, 060. 00000
3. 000
EACH

19, 200. 00000

2.000
EACH
111, 700. 00000

127. 000

EACH
32. 30000
69. 000

EACH
34. 80000
6. 000

EACH
4,140. 00000
156. 000

SF

24.90000
12. 000

EACH

509. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 11

AMOUNT

24, 840

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0565 614-80385

0570

621- 00425

0575

624- 20019

0575

0580

624- 20025

0580

0585

624- 20031

0585

0590

624- 20037

0590

0595 624-20049

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Runbl e Strip

Det our

18 Inch Drainage Pipe

(Cass 0)

MATERI AL ALLOMANCE 18"

Dr ai nage

24 I nch Drainage Pipe

(Cass 0)

MATERI AL ALLOMANCE 24"

Dr ai nage

30 Inch Drainage Pipe

(Cass 0)

MATERI AL ALLOWANCE 30"

Dr ai nage

36 Inch Drainage Pipe

(Cass 0)

MATERI AL ALLOWANCE 36"

Dr ai nage

48 I nch Drai nage Pipe (O ass 0)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

(Conplete In Place)

Pi pe

(Conplete In Place)

Pi pe

(Conplete In Place)

Pi pe

(Conplete In Place)

Pi pe

(Conplete In Place)

54, 000. 000
LF
1. 45000

1. 000
LS
103, 700. 00000

395. 000

LF
67. 80000

LF
11. 00000
200. 000

LF
80. 40000

LF
17. 04000
315. 000

LF
98. 70000

LF
25. 08000
660. 000

LF
105. 00000

LF
32. 06000
710. 000

LF

142. 00000

QrY TH'S PERI OD
QTY TO DATE

240.
-10.
. 000

460.
-109.
. 000

. 000
. 000
. 000

. 600
. 200
. 800

. 000
. 000
. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 09/ 02/ 2021

20, 740.

678.

-110.

16, 779.

-17, 054.

11, 445.

-3, 494.

16, 330.

.00

00

00

.00

.00

00

40

00

54

00

11:04: 11

AMOUNT

82, 960.

11, 526.

2, 530.

2,044,

16, 779.

32, 445.

11, 253.

83, 780.

.00

00

00

00

.00

80

00

.00

00

06

00



CONTI D

CAT NO0200

0595

0600

0600

0605

0610

0615

0620

0625

0630

0635

0640

624-20061

625- 00000

626- 00000

626- 01113

627-00008

627-00013

627-01010

630- 00000

630- 00001

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

MATERI AL ALLOWANCE 48" Dr ai nage Pi pe

60 Inch Drainage Pipe (Class 0) (Conplete In Place)

MATERI AL ALLOWANCE 60" Dr ai nage Pi pe

Construction Surveying

Mobi | i zati on

Public Information Managenent (Tier

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

Preforned Plastic Pavenent

Fl aggi ng

Pil ot Car Operation

1)

(Hi gh Build)

Marking (Type I)(Inlaid)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LF
56. 03000
375. 000
LF
164. 00000
LF
68. 52000
1. 000
LS

165, 500. 00000

1.000
LS
1, 123, 800. 00000

300. 000
DAY
64. 60000
438. 000
GAL
164. 00000
2, 600. 000
GAL
52. 40000
3, 204. 000
SF
26. 20000
12, 000. 000
HOUR
36. 00000
3, 000. 000
HOUR

74.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

245. 000
-115. 000
130. 000

270. 000
0. 000
270. 000

110. 000
0. 000
110. 000

0. 490
0. 140
0. 630

0. 600
0. 000
0. 600

123. 000
35. 000
158. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,678. 750
1,794.750
6, 473.500

1, 431. 500
652. 000
2,083. 500

Page 14
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-6, 443. 45
7,283.90
0.00
44, 280. 00
0. 00
7,537.20
23,170. 00
104, 265. 00
0. 00
674, 280. 00
2,261.00
10, 206. 80
0. 00
0.00
0.00
0. 00
0. 00
0.00
64, 611. 00
233, 046. 00
48, 639. 20
155, 429. 10



CONTI D

CAT NO0200

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

C22776

NHPP0132- 022

22776-BID

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
DAY
367. 00000
225. 000
DAY
1, 110. 00000
4. 000
EACH
3, 110. 00000
6. 000
EACH
186. 00000
24. 000
EACH
49. 70000
98. 000
EACH
74. 60000
6. 000
EACH
99. 40000
192. 000
SF
43. 50000
4. 000
EACH
12, 450. 00000
650. 000
EACH
37. 30000
30. 000
EACH

74.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
9. 000
30. 000

141. 000
28. 000
169. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

12. 000
0. 000
12. 000

33.500
0. 000
33. 500

3. 000
0. 000
3. 000

96. 000
0. 000
96. 000

2.000
0. 000
2.000

325. 000
0. 000
325. 000

2.000
0. 000
2.000

Page 15

ESTI MATE RUN 09/ 02/ 2021

3,303

31, 080

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 11

AMOUNT

11, 010

187,590

6, 220

372.

596.

2,499

298.

4,176

24,900

12,122

149.

00

00

00

00

40

10

20

00

00

50

20



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT NHPP0132- 022 ESTI MATE NO. 0005 11: 04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0700 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 3.000
EACH 0. 000 0. 00
74.60000 3. 000 223. 80
0705 630-80368 Portable Traffic Speed Mnitor 500. 000 116. 500
DAY 35. 000 651. 00
18. 60000 151. 500 2,817.90
0710 630-80370 Barrier (Tenporary) 3, 360. 000 816. 000
LF 84. 000 1,092.00
13. 00000 900. 000 11, 700. 00
0715 630-80380 Traffic Cone 150. 000 45. 000
EACH 0. 000 0. 00
18. 60000 45. 000 837. 00
0720 630-80430 Runble Strip (Portable) 2.000 1.000
EACH 0. 000 0. 00
16, 800. 00000 1. 000 16, 800. 00
0725 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 830. 00000 0. 000 0. 00
0730 630-85010 I mpact Attenuator (Tenporary) 12. 000 4.000
EACH 0. 000 0. 00
3, 730. 00000 4. 000 14, 920. 00
0735 630-86810 Traffic Signal (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
37, 300. 00000 1. 500 55, 950. 00
0740 632-00000 Night Work Lighting 1. 000 1.000
LS 0. 000 0. 00
24, 850. 00000 1. 000 24,850. 00
0745 700-70010 F/ A M nor Contract Revisions 574,511. 180 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70016  F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0755 700-70018

0760

700- 70019

0765

700- 70025

0770

700- 70034

0775

700- 70035

0780

700-70111

1065

203- 00510

1070

202- 00246

1075

900- 00007

1105

605- 00061

1110 604-00310

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

F/A YVEA Uility -

Zapcrete Mats

F/' A YVEA Uility - Msc. Electric

Project First Program

Rock Fil

(Spec) Angul ar

Rem Asphalt Mat (Pl aning)(Special) 12" 2nd Pass -
#003

CMO

Added Item (Each)/ Mobilization of MIIling Equi pnent

(Each) - CMD #003

6 In PP Underdrain (Special) CMO #006

Inlet Ty C (10 Ft) CMD - #006

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40, 000. 000
FA
1. 00000
0. 010
FA
1. 00000
180, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
8, 117. 000
cy
42. 56000
176. 000
sy
1. 15000
3. 000
EACH
2, 266. 00000
750. 000
LF
49. 23000
1. 000
EACH

5, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 000.
0. 000
000

000

1, 000.

0. 000
3, 095. 000
3, 095. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 09/ 02/ 2021

131,723

.00

.00

.00

.00

.00

.00

20

.00

.00

.00

.00

11:04: 11

AMOUNT

1,000

131, 723

202

6, 798

.00

.00

.00

.00

.00

00

20

40

00

.00

.00



CONTI D

ROADWAY

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Added Item (Dol lar)/ Working Time Violation 105.03(b)

SCMO #007

Added Item (Dol lar)/ Price Reduction
SMCO #08

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18

ESTI MATE RUN 09/ 02/ 2021

PCN:

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
1115 900- 00006
1120 900- 00006

CAT NO0201

0790 613-01200

2 Inch Electrical

W LDLI FE DETECTI ON SYSTEM

Conduit (Plastic)

0795

0800

0805

0810

0815

0820

0825

613- 07002

613- 10000

613- 32300

613- 40000

613-40010

613- 50105

613-80130

Type Two Pull Box

Wring

Li ght Standard Steel

(30 Foot)

Concrete Foundation Pad

Li ght Standard Foundati on

Lighting Contro

Center (Pedestal Only)

Servi ce Meter Cabinet

ESTI MATE NO. 0005 11: 04: 11
CURRENT PREV QTY/ ANDUNT
QUANTI TY/ QTY THI'S PERI OD TH' S CUMILATI VE
UNI TS QTY TO DATE PERI OD AMOUNT
UNI'T PRI CE
0. 000 0. 000
Do 0. 000 0.00
1. 00000 0. 000 0.00
ABC (Class 1) - 0. 000 0. 000
Do -8, 176. 410 -8, 176. 41
1. 00000 -8, 176. 410 -8, 176. 41
CAT 0200  CURRENT AMT $17, 148, 468.22$ 1,943, 356.52$ 6, 342, 105. 17
1, 190. 000 0. 000
LF 0. 000 0.00
22. 40000 0. 000 0.00
10. 000 0. 000
EACH 0. 000 0.00
1, 240. 00000 0. 000 0.00
1. 000 0. 000
Ls 0. 000 0.00
1, 740. 00000 0. 000 0.00
3.000 0. 000
EACH 0. 000 0.00
3, 730. 00000 0. 000 0.00
1. 000 0. 000
EACH 0. 000 0.00
8, 700. 00000 0. 000 0.00
3.000 0. 000
EACH 0. 000 0.00
3, 730. 00000 0. 000 0.00
1. 000 0. 000
EACH 0. 000 0.00
7, 830. 00000 0. 000 0.00
1. 000 0. 000
EACH 0. 000 0.00
9, 340. 00000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0830 614-00012 Sign Panel (Class I1) 36. 000 0. 000
SF 0. 000 0. 00
24.90000 0. 000 0. 00
0835 614-00013 Sign Panel (Class IIl) 80. 000 0. 000
SF 0. 000 0. 00
43. 50000 0. 000 0. 00
0840 614-00066  Tinmber Sign Post 6x6 Inch 144. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0845 614- 80004 Fl ashi ng Beacon (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0. 00
0850 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
21, 750. 00000 0. 000 0. 00
0855 700-70082 F/A Furnish & Install Electrical Service YVEA Wility 10, 000. 000 0. 000
- WDS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 153,352.80% 0.00% 0. 00

CAT NO0300 W LDLI FE UNDERPASS

0860 206- 00000 Structure Excavation 1,513. 000 1,441.000
CcY 72.000 554. 40
7.70000 1, 513. 000 11, 650. 10
0865 206- 00100 Structure Backfill (Cass 1) 1, 715. 000 0. 000
cY 220. 000 10, 208. 00
46. 40000 220. 000 10, 208. 00
0870 206-00360 Mechani cal Rei nforcenment of Soil 267. 000 0. 000
cY 0. 000 0.00
31. 10000 0. 000 0.00
0875 207-00205 Topsoi | 130. 000 0. 000
cY 68. 000 234. 60

3. 45000 68. 000 234. 60



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0880 304-06007 Aggregat e Base Course (Cl ass 6) 74.000 0. 000
cY 74.000 3,744.40
50. 60000 74.000 3,744.40
0885 420- 00000 Ceonenbr ane 563. 000 0. 000
SY 0. 000 0. 00
12. 40000 0. 000 0. 00
0890 420-00133  Geotextile (Separator) (Cl ass 2) 400. 000 0. 000
Sy 400. 000 940. 00
2. 35000 400. 000 940. 00
0895 504- 04420 Precast Panel Facing 772.000 0. 000
SF 0. 000 0. 00
127. 00000 0. 000 0. 00
0900 506-00212 Ri prap (12 Inch) 228. 000 0. 000
cY 222.000 18, 115. 20
81. 60000 222.000 18, 115. 20
0905 515-00400 Concrete Seal er 99. 000 0. 000
SY 0. 000 0. 00
21. 10000 0. 000 0. 00
0910 601-03040 Concrete Class D (Bridge) 182. 000 0. 000
cY 153. 800 97, 201. 60
632. 00000 153. 800 97, 201. 60
0915 601-03050 Concrete Class D (Wall) 40. 000 0. 000
cY 0. 000 0. 00
636. 00000 0. 000 0. 00
0920 602-00000 Reinforcing Steel 29, 364. 000 0. 000
LB 20, 658. 000 28, 921. 20
1. 40000 20, 658. 000 28,921. 20
0925 603-85095 Precast Concrete Arch Bridge System 1. 000 0. 000
LS 0. 750 163, 650. 00
218, 200. 00000 0. 750 163, 650. 00

CAT 0300 CURRENT AMT $ 630, 155.20 % 323,569.40% 334,665.10



CONTI D

PCN:

PRQIECT

REF | TEM
NO. NO.

C22776

22776-BID
NHPP0132- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

QUANTI TY/ Qr

Page 21
ESTI MATE RUN 09/ 02/ 2021
11: 04: 11

PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0301 WALL A

0930 206- 00000

0935 206-00100

0940 206-01781

0945 504-08255

0950 506-00209

0955 605- 00060

0960 609-24004

| TEM
DESCRI PTI ON
Structure Excavation
Structure Backfill (O ass 1)

Shoring (Area 1)

Masonry Landscape Wall (Dry Stack)

Riprap (9 Inch)

6 Inch Perforated Pipe Underdrain

Gutter Type 2 (4 Foot)

CAT NO0302 WALL B

0965 206- 00000

0970 206-00100

0975 206-01782

Structure Excavation

Structure Backfill (dass 1)

Shoring (Area 2)

1, 216. 000
CY
7.70000

810. 000

46. 40000

1.000
LS
191, 700. 00000

4, 640. 000
SF
92. 20000
4.000
cy
77.50000
382. 000
LF
18. 60000
364. 000
LF
80. 80000
CAT 0301 CURRENT AMI  $
413. 000
cy
7.70000
1, 373. 000
cy
46. 40000
1. 000
LS

34, 350. 00000

0. 000
608. 000 4, 681. 60
608. 000 4, 681. 60

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 150 28, 755. 00
0. 150 28, 755. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

703,281.60% 33,436.60% 33, 436. 60

413. 000
0. 000 0. 00
413. 000 3, 180. 10

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00
1.000 34, 350. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B

0980 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00
0985 502-11274 Steel Piling (HP 12x74) 2,934. 000 2,934. 000
LF 0. 000 0. 00
73.10000 2, 934. 000 214, 475. 40
0990 506-00209 Riprap (9 Inch) 6. 000 0. 000
CcY 0. 000 0.00
77.50000 0. 000 0. 00
0995 515-00400 Concrete Seal er 749. 000 0. 000
SY 0. 000 0. 00
21.10000 0. 000 0.00
1000 601-03050 Concrete Class D (Wall) 472.500 472. 500
cy 0. 000 0. 00
636. 00000 472. 500 300, 510. 00
1005 602- 00000 Rei nforcing Steel 60, 989. 000 60, 989. 000
LB 0. 000 0. 00
1. 40000 60, 989. 000 85, 384. 60
CAT 0302 CURRENT AMT $ 729,356.20% 0.00% 649, 380.10

CAT NO0303 WALL C

1010 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0. 00
7.70000 413. 000 3,180. 10
1015 206-00100 Structure Backfill (Cass 1) 1, 300. 000 0. 000
cY 61. 000 2,830. 40
46. 40000 61. 000 2,830. 40
1020 502- 00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00
1025 502-11274 Steel Piling (HP 12x74) 2, 754. 000 2, 754. 000
LF 0. 000 0. 00

73.10000 2, 754. 000 201, 317. 40



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 22776-BI D ESTI MATE RUN 09/ 02/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0005 11:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 WALL C

1030 506-00209 Riprap (9 Inch) 4. 000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
1035 515-00400 Concrete Seal er 718. 000 0. 000
I5\% 0. 000 0. 00
21.10000 0. 000 0. 00
1040 601- 03050 Concrete Class D (Wall) 460. 500 387.100
cY 73. 400 46, 682. 40
636. 00000 460. 500 292, 878. 00
1045 602- 00000 Rei nf orcing Steel 60, 178. 000 49, 681. 000
LB 10, 497. 000 14, 695. 80
1. 40000 60, 178. 000 84, 249. 20

CAT 0303 CURRENT AMT $  668,884.50$% 64,208.60% 595,935.10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1050 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
42, 550. 00000 1. 000 42, 550. 00
1055 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 900. 00000 1. 000 33, 900. 00
1060 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
11, 350. 00000 2.000 22,700. 00
CAT 0400 CURRENT AMT $ 99, 150. 00 $ 0.00% 99, 150. 00

PRQJECT TOTAL CURRENT AMI $20, 132,648.52$ 2,364,571.12$ 8, 054, 672. 07



